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Construction StatusConstruction Status
As of June 2010As of June 2010

• Construction 88% complete – on schedule for Feb 2011 finish
• Relocation scheduled to begin in Jan 2011
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Summary ScheduleSummary Schedule

• Award Contract – 29 Feb 08
• Begin Design – Mar 2008
• Groundbreaking – 16 Apr 08
• Begin Construction – Aug 2008
• Complete Design – Aug 2009
• Complete Construction – Feb 2011
• Vacate Leased Space – Sep 2011

• Issue TOF letters – Oct 2009
• Begin Relocation – Jan 2011

– Command Bldg – Jan 2011
– Warehouse – Jan 2011
– Common Bldg – Feb 2011
– Operations Bldg – Feb 2011
– Lab Bldg – Feb 2011
– Acquisition Bldg – Mar 2011

• Complete Relocation – Jul 2011

CONSTRUCTION

RELOCATION

3



A Combat Support Agency

Organization MovesOrganization Moves
All dates 2011All dates 2011

• Command Bldg 
− CIO – Jan
− DD – Feb
− GO – Jan       
− MPS – Jan
− SPI – Jan

• Operations Bldg
− CIO – Feb
− CSD – Mar
− DSO – Jul
− NS – May
− STS – Apr

• Acquisition Bldg
− CAE – Jul
− CFE – Jun
− CIAE – Jun
− CTO – Mar
− C2C – Mar
− GE – Mar
− GES – Jul
− MA – Mar
− PLD – Jul
− TEMC – Apr
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BRAC Information Portal
http://www.disa.mil/brac

Contracting OpportunitiesContracting Opportunities

• Artwork – framing and decorative items
• Food service support for cafeteria
• Educational/training services in training center

• Other Government Contracts already awarded for:
– Security system installation
– IT engineering, furnish, installation and test
– Base operating support services
– Security services
– Furniture
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